
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 12/10/2009

ESTIMATE SUMMARY 14:08:21

CONTID: C16055         ESTIMATE NO: 0013 PROG 2005

PCN: 16055-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 OVERLAY: SANTA FE TO 6TH PERCENT TIME:

PROJECT NO: IM0252-393                    

I-25 OVERLAY: SANTA FE TO 6TH

NAME OF ROAD: 025A

PROJECT COUNTIES: DENVER

CONTRACTOR:

PREMIER PAVING, INC. PAY PERIOD ENDING 12/10/2009 DATE TIME STARTED 05/01/2008

5085 HARLAN ST DATE LET 02/28/2008 DATE WORK BEGAN 05/01/2008

 DATE AWARDED 04/11/2008 DATE TIME STOPPED 07/30/2009

 DATE CONTRACT EXECUTED 04/25/2008 DATE ACCEPTED 07/30/2009

DENVER CO 80212-2848(303)940-3668 DATE NOTICE TO PROCEED 05/01/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,798,823.80 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 3,399,903.26 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 49,998.55

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.31

TIME ALLOW:

ORIG TIME ALLOW:

118 WORK DAYS

WORK DAYS92

97.09%

110,418.59

0.00

0.00

49,998.55

$

$

$

$

3,688,405.21

0.00

3,688,405.21

13,585.50

3,701,990.71

-1,000.00

0.00

3,700,990.71

0.00

AMOUNT DUE 3,700,990.71 49,998.55

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 49,998.55

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

116.0
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PCN: 16055-BID    ESTIMATE RUN 12/10/2009

PROJECT: IM0252-393                    ESTIMATE NO: 0013 14:08:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 126,350.000 126,350.000

SY  0.000 0.00

2.00000 126,350.000 252,700.00

202-00240  
 

0010 *REMOVAL OF IMPACT ATTENUATOR 2.000 2.000

EACH 0.000 0.00

2,060.10000 2.000 4,120.20

202-00895  
 

0015 *REMOVAL OF GUARDRAIL TYPE 3 2,809.000 2,809.000

LF  0.000 0.00

3.15000 2,809.000 8,848.35

202-01130  
 

0020 *REMOVAL OF GUARDRAIL TYPE 4 8,616.000 8,616.000

LF  0.000 0.00

17.30000 8,616.000 149,056.80

202-01140  
 

0025 CLEAN DRAIN PIPE (SPECIAL) 67.000 67.000

EACH 0.000 0.00

69.55000 67.000 4,659.85

202-06530  
 

0030 POTHOLING 22.400 22.400

HOUR 0.000 0.00

165.00000 22.400 3,696.00

203-01597  
 

0035 *STRUCTURE BACKFILL (FLOW-FILL) 40.000 40.000

CY  0.000 0.00

172.20000 40.000 6,888.00

206-00065  
 

0040 *SILT FENCE 0.000 0.000

LF  0.000 0.00

1.20000 0.000 0.00

208-00020  
 

0045 *CONCRETE WASHOUT STRUCTURE 4.000 4.000

EACH 0.000 0.00

682.50000 4.000 2,730.00

208-00045  
 

0050 *STORM DRAIN INLET PROTECTION 47.000 47.000

EACH 0.000 0.00

305.00000 47.000 14,335.00

208-00050  
 

0055 *STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000

EACH 0.000 0.00

1,200.00000 0.000 0.00

208-00070  
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PCN: 16055-BID    ESTIMATE RUN 12/10/2009

PROJECT: IM0252-393                    ESTIMATE NO: 0013 14:08:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *EROSION CONTROL SUPERVISOR 61.000 61.000

HOUR 0.000 0.00

47.25000 61.000 2,882.25

208-00205  
 

0065 *RESET TRAFFIC SIGNAL CONTROLLER AND CABINET 2.000 2.000

EACH 0.000 0.00

1,785.00000 2.000 3,570.00

210-00848  
 

0070 *SEEDING (NATIVE) 0.200 0.200

ACRE 0.000 0.00

1,575.00000 0.200 315.00

212-00006  
 

0075 *MULCHING (WEED FREE) 0.200 0.200

ACRE 0.000 0.00

1,575.00000 0.200 315.00

213-00003  
 

0080 *MULCH TACKIFIER 40.000 40.000

LB  0.000 0.00

2.65000 40.000 106.00

213-00061  
 

0085 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 1.000

L S 0.000 0.00

2,457.00000 1.000 2,457.00

250-00010  
 

0090 *MONITORING TECHNICIAN 0.000 0.000

HOUR 0.000 0.00

90.30000 0.000 0.00

250-00050  
 

0095 *HEALTH AND SAFETY OFFICER 0.000 0.000

HOUR 0.000 0.00

135.00000 0.000 0.00

250-00110  
 

0100 HOT MIX ASPHALT (PATCHING) (ASPHALT) 442.530 442.530

TON 0.000 0.00

110.65000 442.530 48,965.94

403-00720  
 

0105 *STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 0.000 0.000

TON 0.000 0.00

64.00000 0.000 0.00

403-09221  
 

0110 RIPRAP (6 INCH) 2.000 2.000

CY  0.000 0.00

400.00000 2.000 800.00

506-00206  
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PCN: 16055-BID    ESTIMATE RUN 12/10/2009

PROJECT: IM0252-393                    ESTIMATE NO: 0013 14:08:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 14.090 14.090

TON 0.000 0.00

330.95000 14.090 4,663.09

507-00400  
 

0120 *CONCRETE CLASS D (MISCELLANEOUS) 1.000 1.000

CY  0.000 0.00

5,250.00000 1.000 5,250.00

601-03020  
 

0125 *STRUCTURAL CONCRETE STAIN 10,426.000 10,426.000

SY  0.000 0.00

5.80000 10,426.000 60,470.80

601-40400  
 

0130 *GUARDRAIL TYPE 7 (STYLE CA) (SPECIAL) 1,260.000 1,260.000

LF  0.000 0.00

46.10000 1,260.000 58,086.00

606-00716  
 

0135 *GUARDRAIL TYPE 7 (STYLE CC) 7,131.420 7,131.420

LF  0.000 0.00

45.15000 7,131.420 321,983.61

606-00720  
 

0140 *TRANSITION TYPE 3G 1.000 1.000

EACH 0.000 0.00

1,461.60000 1.000 1,461.60

606-01370  
 

0145 *END ANCHORAGE (FLARED) 1.000 1.000

EACH 0.000 0.00

1,942.50000 1.000 1,942.50

606-02005  
 

0150 CURB TYPE 6 (SECTION M) 45.000 45.000

LF  0.000 0.00

24.25000 45.000 1,091.25

609-60011  
 

0155 *DELINEATOR (TYPE II) (BARRIER) 184.000 184.000

EACH 0.000 0.00

47.25000 184.000 8,694.00

612-00022  
 

0160 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 150.000 150.000

LF  0.000 0.00

13.65000 150.000 2,047.50

613-01200  
 

0165 *PULL BOX (24"X36"X18") 2.000 2.000

EACH 0.000 0.00

1,575.00000 2.000 3,150.00

613-07034  
 



CONTID: C16055         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 16055-BID    ESTIMATE RUN 12/10/2009

PROJECT: IM0252-393                    ESTIMATE NO: 0013 14:08:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *MICROWAVE VEHICLE RADAR DETECTOR 3.000 3.000

EACH 0.000 0.00

12,531.75000 3.000 37,595.25

614-72887  
 

0175 *IMPACT ATTENUATOR 3.000 3.000

EACH 0.000 0.00

18,900.00000 3.000 56,700.00

614-85001  
 

0180 *FIBER OPTIC CABLE (SINGLE MODE) (12 FIBER) 150.000 150.000

LF  0.000 0.00

22.05000 150.000 3,307.50

614-87010  
 

0185 *OPTICAL TRANSCEIVER 4.000 4.000

EACH 0.000 0.00

1,669.50000 4.000 6,678.00

614-87020  
 

0190 EMBANKMENT PROTECTOR TYPE 5 1.000 1.000

EACH 0.000 0.00

2,070.00000 1.000 2,070.00

615-00050  
 

0195 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

195,400.00000 1.000 195,400.00

626-00000  
 

0200 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

5,300.00000 1.000 5,300.00

626-01000  
 

0205 *EPOXY PAVEMENT MARKING 154.800 154.800

GAL 0.000 0.00

63.00000 154.800 9,752.40

627-00005  
 

0210 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 453.800 453.800

GAL 0.000 0.00

31.50000 453.800 14,294.70

627-00012  
 

0215 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 4,170.000 4,170.000

SF  0.000 0.00

9.45000 4,170.000 39,406.50

627-01001  
 

0220 *FLAGGING 1,758.500 1,758.500

HOUR 0.000 0.00

21.00000 1,758.500 36,928.50

630-00000  
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PCN: 16055-BID    ESTIMATE RUN 12/10/2009

PROJECT: IM0252-393                    ESTIMATE NO: 0013 14:08:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *UNIFORMED TRAFFIC CONTROL 1,376.500 1,376.500

HOUR 0.000 0.00

52.50000 1,376.500 72,266.25

630-00003  
 

0230 *TRAFFIC CONTROL VEHICLE 2.000 2.000

EACH 0.000 0.00

5,250.00000 2.000 10,500.00

630-00004  
 

0235 *TRAFFIC CONTROL INSPECTION 38.000 38.000

DAY 0.000 0.00

131.25000 38.000 4,987.50

630-00007  
 

0240 *TRAFFIC CONTROL MANAGEMENT 127.000 127.000

DAY 0.000 0.00

682.50000 127.000 86,677.50

630-00012  
 

0245 *FLASHING BEACON (PORTABLE) 4.000 4.000

EACH 0.000 0.00

577.50000 4.000 2,310.00

630-80001  
 

0250 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 17.000 17.000

EACH 0.000 0.00

126.00000 17.000 2,142.00

630-80336  
 

0255 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 163.000 163.000

EACH 0.000 0.00

84.00000 163.000 13,692.00

630-80341  
 

0260 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 80.000 80.000

EACH 0.000 0.00

78.75000 80.000 6,300.00

630-80342  
 

0265 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 8.000

EACH 0.000 0.00

105.00000 8.000 840.00

630-80343  
 

0270 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 32.000 32.000

SF  0.000 0.00

21.00000 32.000 672.00

630-80344  
 

0275 *PORTABLE MESSAGE SIGN PANEL 8.000 8.000

EACH 0.000 0.00

2,415.00000 8.000 19,320.00

630-80355  
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PCN: 16055-BID    ESTIMATE RUN 12/10/2009

PROJECT: IM0252-393                    ESTIMATE NO: 0013 14:08:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 4.000

EACH 0.000 0.00

1,365.00000 4.000 5,460.00

630-80358  
 

0285 *DRUM CHANNELIZING DEVICE 50.000 50.000

EACH 0.000 0.00

31.50000 50.000 1,575.00

630-80360  
 

0290 *CONCRETE BARRIER (TEMPORARY) 1,700.000 1,700.000

LF  0.000 0.00

21.00000 1,700.000 35,700.00

630-80370  
 

0295 *TRAFFIC CONE 500.000 500.000

EACH 0.000 0.00

7.35000 500.000 3,675.00

630-80380  
 

0300 *MOBILE PAVEMENT MARKING ZONE 2.000 2.000

DAY 0.000 0.00

735.00000 2.000 1,470.00

630-80520  
 

0305 *IMPACT ATTENUATOR (TEMPORARY) 2.000 2.000

EACH 0.000 0.00

15,750.00000 2.000 31,500.00

630-85010  
 

0310 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

3.000 3.000

EACH 0.000 0.00

33,075.00000 3.000 99,225.00

630-85040  
 

0315 F/A MINOR CONTRACT REVISIONS 110,418.600 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0320 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0325 F/A ASPHALT PAVEMENT INCENTIVE 20,988.910 20,988.910

F A 0.000 0.00

1.00000 20,988.910 20,988.91

700-70012  
 

0330 F/A FUEL COST ADJUSTMENT 1,914.110 1,914.110

F A 0.000 0.00

1.00000 1,914.110 1,914.11

700-70016  
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PCN: 16055-BID    ESTIMATE RUN 12/10/2009

PROJECT: IM0252-393                    ESTIMATE NO: 0013 14:08:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A ROADWAY SMOOTHNESS INCENTIVE 23,658.430 23,658.430

F A 0.000 0.00

1.00000 23,658.430 23,658.43

700-70018  
 

0340 F/A ASPHALT CEMENT COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70019  
 

0345 F/A ON-THE-JOB TRAINEE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0350 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0355 F/A RAILROAD FLAGGING 1,928.750 1,928.750

F A 0.000 0.00

1.00000 1,928.750 1,928.75

700-70042  
 

0360 F/A ADJUST UTILITIES 31,706.220 31,706.220

F A 0.000 0.00

1.00000 31,706.220 31,706.22

700-70060  
 

0365 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0605 MODIFY INLET @ SB I-25 EXIT TO ALAMEDA 3.000 3.000

EACH 0.000 0.00

2,457.50000 3.000 7,372.50

210-04020  
 

0610 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 225.000 225.000

CY  0.000 0.00

20.02000 225.000 4,504.50

203-00060  
 

0615 REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) MILLING @ 
EXPANSION DEVICES

4,688.000 4,688.000

SY  0.000 0.00

4.40000 4,688.000 20,627.20

202-00246  
 

0620 ADDED ITEM (TON)/ HMA(GR.S)(100)(PG 64-22)(SPEC.) 635.030 635.030

TON 0.000 0.00

87.00000 635.030 55,247.61

900-00024  
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PCN: 16055-BID    ESTIMATE RUN 12/10/2009

PROJECT: IM0252-393                    ESTIMATE NO: 0013 14:08:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0625 STONE MATRIX ASPHALT (FIBERS)(ASPHALT) ADDED BY CO #7 14,448.990 14,448.990

TON 0.000 0.00

77.80000 14,448.990 1,124,131.42

403-09221  
 

CAT 0200 $0.00 3,073,110.49CURRENT AMT 3,183,529.09 $$

CAT NO0300 STRUCTURE F-16-DW 

0370 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 7.580 7.580

SY  0.000 0.00

418.95000 7.580 3,175.64

202-00503  
 

0375 *REMOVAL OF EXPANSION DEVICE 104.000 104.000

LF  0.000 0.00

292.95000 104.000 30,466.80

202-00504  
 

0380 *STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 0.000 0.000

TON 0.000 0.00

64.00000 0.000 0.00

403-09221  
 

0385 *PROVIDE TEMPORARY SUPPORT 1.000 1.000

L S 0.000 0.00

26,500.00000 1.000 26,500.00

509-08100  
 

0390 *TEMPORARY BRIDGE DECK 619.000 619.000

SF  0.000 0.00

71.80000 619.000 44,444.20

509-08120  
 

0395 *CONCRETE SEALER 0.400 0.400

SY  0.000 0.00

331.80000 0.400 132.72

515-00400  
 

0400 *BRIDGE EXPANSION DEVICE (0-4 INCH) 105.000 105.000

LF  0.000 0.00

340.20000 105.000 35,721.00

518-01004  
 

0400 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

0405 *CONCRETE (PATCHING) 25.500 25.500

CY  0.000 0.00

2,425.50000 25.500 61,850.25

601-06100  
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PCN: 16055-BID    ESTIMATE RUN 12/10/2009

PROJECT: IM0252-393                    ESTIMATE NO: 0013 14:08:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE F-16-DW 

0410 *CONCRETE (PATCHING) 69.300 69.300

SF  0.000 0.00

74.80000 69.300 5,183.64

601-06150  
 

0415 *REINFORCING STEEL 2,248.000 2,248.000

LB  0.000 0.00

2.25000 2,248.000 5,058.00

602-00000  
 

0420 *REINFORCING (FIBER REINFORCED POLYMER)(SURFACE) 2.650 2.650

MKFT 0.000 0.00

3,748.50000 2.650 9,933.53

602-00030  
 

0425 *BRIDGE RAIL TYPE 7 (SPECIAL) 664.000 664.000

LF  0.000 0.00

45.15000 664.000 29,979.60

606-10705  
 

0635 ADDED ITEM (DOLLAR)/ COLUMN SUPPORT 2,892.400 2,892.400

DOL 0.000 0.00

1.00000 2,892.400 2,892.40

900-00006  
 

0640 STONE MATRIX ASPHALT (FIBERS)(ASPHALT) ADDED BY COM #7 152.000 152.000

TON 0.000 0.00

77.80000 152.000 11,825.60

403-09221  
 

CAT 0300 $0.00 267,163.38CURRENT AMT 267,163.38 $$

CAT NO0301 STRUCTURE F-16-DT 

0430 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 27.420 27.420

SY  0.000 0.00

418.95000 27.420 11,487.61

202-00503  
 

0435 *REMOVAL OF EXPANSION DEVICE 104.000 104.000

LF  0.000 0.00

292.95000 104.000 30,466.80

202-00504  
 

0440 *STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 0.000 0.000

TON 0.000 0.00

64.00000 0.000 0.00

403-09221  
 

0445 HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 178.470 178.470

TON 0.000 0.00

250.00000 178.470 44,617.50

403-33841  
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PCN: 16055-BID    ESTIMATE RUN 12/10/2009

PROJECT: IM0252-393                    ESTIMATE NO: 0013 14:08:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE F-16-DT 

0450 *TEMPORARY BRIDGE DECK 622.000 622.000

SF  0.000 0.00

71.80000 622.000 44,659.60

509-08120  
 

0455 *CONCRETE SEALER 1.600 1.600

SY  0.000 0.00

331.80000 1.600 530.88

515-00400  
 

0460 *BRIDGE EXPANSION DEVICE (0-4 INCH) 104.000 104.000

LF  0.000 0.00

340.20000 104.000 35,380.80

518-01004  
 

0460 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-4) 13,585.500

DOL 0.000 0.00

1.00000 13,585.500 13,585.50

0465 *CONCRETE (PATCHING) 26.000 26.000

CY  0.000 0.00

2,425.50000 26.000 63,063.00

601-06100  
 

0470 *CONCRETE (PATCHING) 270.800 270.800

SF  0.000 0.00

74.80000 270.800 20,255.84

601-06150  
 

0475 *REINFORCING STEEL 4,221.000 4,221.000

LB  0.000 0.00

2.25000 4,221.000 9,497.25

602-00000  
 

0480 *REINFORCING (FIBER REINFORCED POLYMER)(SURFACE) 5.970 5.970

MKFT 0.000 0.00

3,748.50000 5.970 22,378.55

602-00030  
 

0485 *BRIDGE RAIL TYPE 7 (SPECIAL) 854.000 854.000

LF  0.000 0.00

45.15000 854.000 38,558.10

606-10705  
 

0645 STONE MATRIX ASPHALT (FIBERS)(ASPHALT) ADDED BY CMO #7 208.000 208.000

TON 0.000 0.00

77.80000 208.000 16,182.40

403-09221  
 

CAT 0301 $0.00 350,663.83CURRENT AMT 337,078.33 $$
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PROJECT: IM0252-393                    ESTIMATE NO: 0013 14:08:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE F-16-EG 

0490 *SAWING AND SEALING BRIDGE JOINT 148.000 148.000

LF  0.000 0.00

29.75000 148.000 4,403.00

518-03000  
 

CAT 0302 $0.00 4,403.00CURRENT AMT 4,403.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0495 FIELD LABORATORY (CLASS 2) 0.000 0.000

EACH 0.000 0.00

14,700.00000 0.000 0.00

620-00012  
 

0500 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

3,325.00000 2.000 6,650.00

620-00020  
 

CAT 0400 $0.00 6,650.00CURRENT AMT 6,650.00 $$

PROJECT TOTAL 0.00 $ 3,701,990.70CURRENT AMT 3,798,823.80 $$


